COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 15/ 2020

ESTI MATE SUMVARY 12:39: 57
CONTI D C21471 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21471-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.5 DAYS TIME ALLOW 150 WORK DAYS
US 50 AND SH 92 DELTA | NTERSECTI ON PERCENT TI MVE: 6.33 ORI G TIME ALLOW 150 WORK DAYS
PRQJECT NO. HPP 0501- 067
US 50 AND SH 92 DELTA | NTERSEC
NAME OF ROAD:
PRQJECT COUNTI ES: DELTA
CONTRACTOR:
MOUNTAI' N VALLEY CONTRACTI NG, |nc PAY PERI OD ENDI NG 07/ 04/ 2020 DATE TI ME STARTED 06/22/2020
2377 F 1/ 2 Road DATE LET 03/ 26/ 2020 DATE WORK BEGAN 06/ 22/ 2020
DATE AWARDED 04/ 30/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 06/ 22/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2, 944,571.15 PARTI Cl PATI NG $ 71, 853. 40 $ 71, 853. 40
AWARD PRQIJECT AMT: $ 2,761,591.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 2. 44% TOTAL EARNI NGS 71, 853. 40 71, 853. 40
FUNDS AVAI LABLE: $ 2,872,717.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 71, 853. 40 71, 853. 40
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2, 155. 60 -2, 155. 60
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 69, 697. 80 69, 697. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 69, 697. 80 69, 697. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 69, 697. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21471-BID ESTI MATE RUN 07/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0001 12:39: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
22, 320. 00000 0. 000 0.00
0010 202-00015 Renoval of Headwal | 2.000 0. 000
EACH 0. 000 0.00
1, 586. 00000 0. 000 0. 00
0015 202-00019 Renoval of Inlet 3. 000 0. 000
EACH 0. 000 0. 00
1,121. 00000 0. 000 0.00
0020 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0.00
740. 00000 0. 000 0. 00
0025 202-00035 Renoval of Pipe 375. 000 0. 000
LF 0. 000 0. 00
17. 60000 0. 000 0.00
0030 202-00190 Renoval of Concrete Median Cover Materi al 723. 000 0. 000
SY 77.000 1, 147. 30
14. 90000 77.000 1, 147. 30
0035 202-00200 Renoval of Sidewal k 457. 000 0. 000
Sy 0. 000 0. 00
15. 20000 0. 000 0.00
0040 202-00201 Renoval of Curb 946. 000 0. 000
LF 64. 000 470. 40
7.35000 64. 000 470. 40
0045 202-00202 Renoval of Gutter 54. 000 0. 000
LF 0. 000 0. 00
5. 90000 0. 000 0.00
0050 202-00203 Renoval of Curb and CGutter 3,126. 000 0. 000
LF 258. 000 1,677.00
6. 50000 258. 000 1,677.00
0055 202-00210 Renoval of Concrete Pavenent 2, 316. 000 0. 000
Sy 0. 000 0. 00

34.40000 0. 000 0. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21471-BI D
PRQIECT HPP 0501- 067 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-00220 Renoval of Asphalt Mat 3, 568. 000
SY
14. 90000
0065 202-00250 Renoval of Pavenent Marking 14, 458. 000
SF
3. 40000
0070 202-00700 Renoval of Light Standard 1. 000
EACH
896. 00000
0075 202- 00705 Renoval of Light Standard Foundation 2.000
EACH
1, 100. 00000
0080 202-00805 Renoval of Overhead Sign Structure 2.000
EACH
7,635. 00000
0085 202-00821 Renoval of Sign Panel 4. 000
EACH
90. 00000
0090 202-00828 Renoval of Traffic Signal Equi pnent 1. 000
LS
5, 152. 00000
0095 202-00831 Renoval of Traffic Signal Head 3. 000
EACH
247.00000
0100 202-01130 Renoval of Guardrail Type 3 69. 000
LF
9. 00000
0105 202-04002 Cl ean Cul vert 1. 000
EACH
3, 622. 00000
0110 203-00000 Uncl assi fied Excavation 1, 430. 000
cY

27.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 07/ 15/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:39: 57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 203-01597

0120

208- 00002

0125

208- 00035

0130

208- 00046

0135

208- 00051

0140

208- 00054

0145

208- 00056

0150

208- 00103

0155

208- 00106

0160

208- 00107

0165 208-00207

C21471

21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

Pot hol i ng

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

StormDrain Inlet Protection (Type I11)

of Sedi ment

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80. 000
HOUR
279. 00000
1, 760. 000
LF
5. 25000
425. 000
LF
6. 75000
2.000
EACH
2, 885. 00000
49. 000
LF
6. 75000
15. 000
EACH
345. 00000
9. 000
EACH
290. 00000
108. 000
HOUR
43.70000
180. 000
HOUR
45. 00000
72.000
HOUR
43.70000
36. 000
DAY

280. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
35. 500
35. 500

0. 000
369. 000
369. 000

0. 000
100. 000
100. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

Page 4

ESTI MATE RUN 07/ 15/ 2020

9, 904

1,937

675.

2,070

280.

50

25

.00

.00

00

.00

.00

.00

.00

12:39: 57

AMOUNT

9, 904

1,937

675.

2,070

280.

50

25

00

.00

.00

00

.00

.00

.00

.00

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00301

210- 00427

210- 00760

210- 00810

210- 00816

210- 00827

210- 00858

210- 00860

210- 00870

211- 03005

212- 00006

C21471
21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

ROADWAY

Tenporary Diversion

Reset Pipe Handrailing

Reset Luminaire

Reset Ground Sign

Reset Sign Panel (Special)
Reset Pull Box

Reset Pedestal Pole

Reset Pedestrian Push Button
Reset Coordination Unit

Dewat eri ng

Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
123. 000
LF
180. 00000
29. 000
LF
43. 50000
2. 000
EACH
247. 00000
10. 000
EACH
392. 00000
3. 000
EACH
225. 00000
2.000
EACH
896. 00000
1. 000
EACH
1, 008. 00000
5. 000
EACH
280. 00000
1. 000
EACH
672. 00000
1. 000
LS
5, 855. 00000
0. 150
ACRE

6, 820. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 15/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:39: 57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

212-00032

212- 00050

212-01200

213-00012

304- 06007

403- 00720

403- 34801

411- 03354

411-10255

412- 00900

412- 00920

C21471

21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

ROADWAY

Soi |

Condi ti oni ng

Sod

Landscape Restoration

Spray-on Mil ch Bl anket

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Per f ormance G- ade (PG 64-22)

Enul sified Asphal t

(Sl ow Setting)

Concrete Paverment (9 Inch)

Concrete Pavenent (9 Inch) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

0. 150
ACRE
12, 320. 00000

2,125. 000
SF
2.25000
1. 000
LS
11, 200. 00000
0.150
ACRE
11, 030. 00000
1, 867.000
cYy
65. 10000
163. 000
TON
196. 00000
665. 000
TON
84. 00000
41. 000
TON
645. 00000
100. 000
GAL
4.50000
692. 000
SY
147. 40000
1, 796. 000
sy

150. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 15/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:39: 57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

420-00113

503- 00018

503- 00036

506- 00209

601-01050

602- 00000

603-01185

603- 01245

603- 03360

603-10120

604- 16050

C21471

21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

ROADWAY

Geotextile (Drainage) (O ass 2)

Drilled Shaft (18 Inch)

Drilled Shaft (36 Inch)

Ri prap (9 Inch)

Concrete Class B (Wall)

Rei nforcing Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

18 Inch Reinforced Concrete Pipe (Conplete In Place)

24 Inch Reinforced Concrete Pipe (Conplete In Place)

36 Inch Reinforced Concrete Pipe Special

12 Inch Corrugated Steel

Pi pe

Inlet Type 16 (Single) (Special)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
sy
5. 35000
10. 000
LF
336. 00000
57.000
LF
952. 00000
24.000
cy
161. 00000
4. 000
cy
1, 840. 00000
400. 000
LB
6. 45000
367. 000
LF
159. 20000
115. 000
LF
140. 00000
112. 000
LF
348. 00000
389. 000
LF
101. 00000
6. 000
EACH

2,889. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 15/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:39: 57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21471-BID ESTI MATE RUN 07/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0001 12:39: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,679. 00000 0. 000 0. 00
0340 604-19405 Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 625. 00000 0. 000 0.00
0345 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0350 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 0. 000
EACH 0. 000 0. 00
3, 050. 00000 0. 000 0.00
0355 604-51012 12 Inch Slotted Pipe Inlet 100. 000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
0360 607-11525 Fence (Plastic) 1, 000. 000 0. 000
LF 197. 000 640. 25
3. 25000 197. 000 640. 25
0365 608-00000 Concrete Sidewal k 463. 000 0. 000
Sy 0. 000 0. 00
78. 20000 0. 000 0. 00
0370 608-00010 Concrete Curb Ranp 187. 000 0. 000
SY 0. 000 0. 00
107. 75000 0. 000 0.00
0375 608-00015 Det ect abl e War ni ngs 48. 000 0. 000
SF 0. 000 0. 00
44.80000 0. 000 0. 00
0380 609-20011 Curb Type 2 (Section M 1, 382. 000 0. 000
LF 0. 000 0. 00
36. 55000 0. 000 0.00
0385 609-21010 Curb and Gutter Type 2 (Section |-B) 2, 456. 000 0. 000
LF 0. 000 0. 00

32. 05000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0390 609-21020

0395

609- 24004

0400

610- 00020

0405

612- 00001

0410

612- 00002

0415

613- 00206

0420

613- 00306

0425

613- 01100

0430

613-01200

0435

613- 01300

0440 613-07000

C21471

21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |l-B)

Cutter Type 2 (4 Foot)

Medi an Cover Materi al

(Patterned Concrete)

Del i neator (Type 1)

Del i neator (Type I1)

2 Inch Electrical

Condui t (Bored)

3 Inch Electrical

Condui t (Bored)

1 Inch Electrical

Condui t (Plastic)

2 Inch Electrical

Conduit (Plastic)

3 Inch Electrical

Conduit (Plastic)

Pul | Box (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
690. 000
LF
45. 15000
44. 000
LF
52. 10000
13, 320. 000
SF
8. 90000
10. 000
EACH
32. 50000
50. 000
EACH
34. 80000
675. 000
LF
27.00000
2, 320. 000
LF
30. 00000
10. 000
LF
56. 00000
80. 000
LF
23. 00000
140. 000
LF
25. 00000
7.000
EACH

896. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 15/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:39: 57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21471-BID ESTI MATE RUN 07/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0001 12:39: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 613-07003 Type Three Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0450 613-07004 Type Four Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 680. 00000 0. 000 0.00
0455 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
2,240. 00000 0. 000 0. 00
0460 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
14, 558. 00000 0. 000 0.00
0465 613-20200 Luminaire (Install Only) 2.000 0. 000
EACH 0. 000 0. 00
415. 00000 0. 000 0. 00
0470 614-00011 Sign Panel (Cass I) 60. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0475 614-00012 Sign Panel (Cass I1) 92. 000 0. 000
SF 0. 000 0. 00
38. 10000 0. 000 0. 00
0480 614-00013 Sign Panel (Class IIl) 23.000 0. 000
SF 0. 000 0. 00
35. 85000 0. 000 0.00
0485 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0490 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
560. 00000 0. 000 0.00
0495 614-70150 Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00

672. 00000 0. 000 0. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21471-BID ESTI MATE RUN 07/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0001 12:39: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 614-70336 Traffic Signal Face (12-12-12) 18. 000 0. 000
EACH 0. 000 0. 00
896. 00000 0. 000 0. 00
0505 614-70448 Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 344. 00000 0. 000 0.00
0510 614-72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
26, 092. 00000 0. 000 0. 00
0515 614-72860 Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
504. 00000 0. 000 0.00
0520 614-72863 Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0. 00
1, 904. 00000 0. 000 0. 00
0525 614-72875 Loop Detector Wre 950. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0. 00
0530 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22,400. 00000 0. 000 0. 00
0535 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22, 845. 00000 0. 000 0.00
0540 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
23,180. 00000 0. 000 0. 00
0545 614- 84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
3, 920. 00000 0. 000 0. 00
0550 621-00450  Detour Pavenent 730. 000 0. 000
Sy 103. 000 3, 090. 00

30. 00000 103. 000 3, 090. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21471-BID ESTI MATE RUN 07/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0001 12:39: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
56, 000. 00000 0. 000 0. 00
0560 626- 00000 Mbbi |i zati on 1. 000 0. 000
LS 0. 000 0. 00
124, 800. 00000 0. 000 0. 00
0565 626-01113  Public Information Management (Tier 111) 150. 000 0. 000
DAY 41. 000 1, 394. 00
34. 00000 41. 000 1, 394. 00
0570 627-00008 Modi fi ed Epoxy Pavenent Marking 17. 000 0. 000
GAL 0. 000 0. 00
476. 00000 0. 000 0. 00
0575 627-00013 Pavenment Marking Paint (H gh Build) 225. 000 0. 000
GAL 0. 000 0.00
61. 60000 0. 000 0. 00
0580 627-01010 Preforned Pl astic Pavement Marking (Type 1) (Inlaid) 187. 000 0. 000
SF 0. 000 0. 00
33. 60000 0. 000 0. 00
0585 627-02010 Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 89. 000 0. 000
SF 0. 000 0. 00
50. 40000 0. 000 0. 00
0590 627-30407 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 365. 000 0. 000
Spec
(s SF 0. 000 0. 00
16. 80000 0. 000 0. 00
0595 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 182. 000 0. 000
Li ne
) SF 0. 000 0.00
11. 20000 0. 000 0. 00
0600 630-00000 Fl aggi ng 6, 000. 000 0. 000
HOUR 110. 500 2,972.45
26. 90000 110. 500 2,972. 45
0605 630- 00003 Uni forned Traffic Control 128. 000 0. 000
HOUR 0. 000 0. 00

84. 00000 0. 000 0. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21471-BID ESTI MATE RUN 07/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0001 12:39: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 630-00007 Traffic Control Inspection 91. 000 0. 000
DAY 3. 000 504. 00
168. 00000 3. 000 504. 00
0615 630-00012 Traffic Control Managenent 150. 000 0. 000
DAY 9. 000 8, 064. 00
896. 00000 9. 000 8, 064. 00
0620 630-80001  Fl ashing Beacon (Portabl e) 10. 000 0. 000
EACH 2.500 2,240.00
896. 00000 2.500 2,240.00
0625 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
224.00000 0. 000 0. 00
0630 630-80336 Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
448. 00000 0. 000 0. 00
0635 630-80337 Barricade (Type 3 MC) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
672. 00000 0. 000 0. 00
0640 630-80338 Barricade (Type 3 MD) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
784. 00000 0. 000 0. 00
0645 630-80340 Pedestrian Barricade (ADA) 50. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00
0650 630-80341  Construction Traffic Sign (Panel Size A) 157. 000 0. 000
EACH 16. 500 369. 60
22. 40000 16. 500 369. 60
0655 630-80342 Construction Traffic Sign (Panel Size B) 20. 000 0. 000
EACH 7.500 336. 00
44.80000 7.500 336. 00
0660 630-80355 Portabl e Message Sign Panel 6. 000 0. 000
EACH 2.000 16, 798. 00

8, 399. 00000 2.000 16, 798. 00



CONTI D:

ROADWAY

CAT NO0200

0665 630-80358

0670

630- 80360

0675

630- 80363

0680

630- 80364

0685

630- 80370

0690

630- 80380

0695

630- 85010

0700

632- 00000

0705

700- 70010

0710

700- 70016

0715 700-70019

C21471

HPP 0501- 067

21471-BID

| TEM
DESCRI PTI ON

Advance Warning Fl ashing
Type)

or Sequenci ng Arrow Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Devi ce

(Wth Light) (Flashing)

Drum Channel i zi ng Devi ce

(Wth Light) (Steady Burn)

Barrier (Tenporary)

Traffic Cone

I mpact Attenuator (Tenporary)

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Asphalt Cenent Cost Adj ustnent

(C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
1, 680. 00000
150. 000
EACH
22. 40000
50. 000
EACH
23. 55000
100. 000
EACH
23. 55000
100. 000
LF
72. 80000
400. 000
EACH
11. 20000
4. 000
EACH
4, 480. 00000
1. 000
LS
33, 900. 00000
150, 000. 000
FA
1. 00000
4, 000. 000
FA
1. 00000
8, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1.500
1.500

0. 000
25. 000
25. 000

0. 000
25. 000
25. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
27.000
27.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 07/ 15/ 2020

2, 520.

560.

588.

302.

00

.00

.00

40

.00

.00

.00

.00

.00

12:39: 57

AMOUNT

2,520.

560.

588.

302.

00

00

75

.00

.00

40

.00

.00

.00

.00

.00



CONTI D: C21471

PCN: 21471-BID

PRQIECT HPP 0501- 067

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0720 700-70023 F/ A On-The-Job Trai nee

0725 700-70082 F/ A Furnish & Install

0730 700-70111 Project First Program

0735 700- 70380 F/ A Erosion Control

CAT NO0400

0740 620-00002 Field Ofice (Oass 2)

0745 620-00012

Field Laboratory (Cl ass 2)

0750 620-00020 Sanitary Facility

El ectri cal

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15
ESTI MATE RUN 07/ 15/ 2020

ESTI MATE NO. 0001 12:39: 57
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QY THI'S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
3, 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
Servi ce 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
5, 000. 000 0. 000
FA 1, 250. 000 1, 250. 00
1. 00000 1, 250. 000 1, 250. 00
5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200  CURRENT AMT $ 2,897,846.15%  59,790.90$% 59, 790. 90
1. 000 0. 000
EACH 0. 500 11, 300. 00
22, 600. 00000 0. 500 11, 300. 00
1. 000 0. 000
EACH 0. 000 0.00
22, 600. 00000 0. 000 0.00
1. 000 0. 000
EACH 0. 500 762. 50
1, 525. 00000 0. 500 762. 50
CAT 0400  CURRENT AMT $  46,725.00$%  12,062.50% 12, 062.50
PROJECT TOTAL CURRENT AMI §$ 2,944,571.15%  71,853.40% 71, 853.40



